

Neighbourhood Plan

Meeting Note

Meeting held on 24 August to review position following the end of lockdown and steps needed to restart the process.

Present Linda Hiscott Eric Benton Sally Chapman Paul Buckley

Sally confirmed that the planning situation had not changed and that we should continue with the process as before.

Sally will now write the draft plan. This should be available by the end of September. Eric would provide all the supporting documents needed by Sally by mid-September.

Noted that the work on Green Space was still outstanding. This would not delay writing the draft plan.

Linda would update the draft the consultation report. Paul to provide Linda with information gathered.

Eric would make the application for grant to Locality

Paul would arrange for a meeting on 5th October. When the WG would be able to respond to the draft plan and any amendments made at the meeting so that there would be a completed draft plan

Paul to inform the PC of the draft plan and the next consultation process. The PC would not be required to comment on the draft plan but could make representations at the consultation stage

Noted that the consultation process would require circulation to the village of the draft plan and an open day in the Village hall.